
ID Task Name Duration
1 Rainy Season (2000-2001) 135d

2 Rainy Season (2001-2002) 56d

3 SWPPP Approved 1d

4 Project Start Date 1d

5 Mobilization 10d

6 Construct Material/Waste Storage Facilities 10d

7 Construct Stabilized Access 10d

8 Add Temporary Lane in Median (Sta 400 - 900) 37d
9 Median K-rail 1d

10 Install/Maintain Temporary Sediment Controls 35d

11 Install/Maintain Temporary Soil Stabilization 23d

12 Demolish Median 5d

13 PCC Sawcutting 5d

14 Non-storm water BMPs for Sawcutting 5d

15 Median Grading 20d

16 Median Base/ AC Paving 10d

17 Restripe Mainline, Remove K-Rail 2d

18 Lane Addition (Sta 500-800) 125d
19 K-Rail and Traffic Control 2d

20 Install/Maintain Temporary Sediment Controls 118d

21 Clearing/Grubbing 10d

22 Demolition 15d

23 PCC Sawcutting 10d

24 Non-storm water BMPs for Sawcutting 10d

25 Grading 90d

26 Drainage 50d

27 Install/Maintain Temporary Concrete Washouts 60d

28 Sound Wall Construction 75d

29 Base 20d

30 PCC Paving 30d

31 Permanent Erosion Control/Landscaping 15d

32 Restripe Mainline, Remove K-Rail 2d

33 Submit Rainy Season Implementation Schedule 0d
34 Install Pre-Rainy Season Temporary Controls 5d
35 Remove Temporary Median Lane 40d
36 K-Rail and Traffic Control 5d

37 Install/Maintain Temporary Sediment Controls 10d

38 Demolition 10d

39 Grading 20d

40 Drainage 15d

41 Remove K-Rail 3d

42 Install Permanent Erosion Control Type D 10d

43 Project Completion 0d
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SAMPLE Section 2

WATER POLLUTION CONTROL IMPLEMENTATION SCHEDULE Preparing a Storm Water Pollution Prevention Plan (SWPPP)

Caltrans Storm Water Quality Handbooks - SWPPP/WPCP Preparation Manual

Implementation of Construction Site BMPs shown in red


